

10:00 – 12:30 Assessment Phase — Low-Noise Discovery & Recon

Perform quiet, time-capped scans on approved targets only.

Maintain “no-touch” list for ICS/OT or life-critical systems.

11:30 Flex Block: 30-minute reassessment and pivot review.

Team Tasks: Conduct initial discovery with `nmap -Pn -sS -T2 -p1-1024 --open`, ping and SSH test assigned VMs, update OneDrive:/Team10C/asset_inventory.csv, snapshot PFsense/logs (if permitted), verify Greenbone schedule.

12:30 – 13:30 Lunch Break / Status Check

Maintain quiet monitoring during lunch.

Conduct team sync and brief status summary.

Identify blockers or technical issues for afternoon follow-ups.

13:30 – 15:30 Controlled Follow-Ups / Validation

Investigate confirmed in-scope findings using non-disruptive methods.

14:30 Flex Block: Reassess progress and adjust priorities.

Team Tasks: Triage scan results, tag Priority A/B/C, record service versions, run focused web enumeration with `gobuster` on approved hosts.

15:30 – 17:30 Evidence Collection / Reporting Drafting

Consolidate evidence, logs, and findings.

Stop active probing by **16:30** and prepare client checkpoint update.

Ensure all PII/PCI/PHI handled as confidential.

Team Tasks: Hash artifacts, verify scan outputs and screenshots, begin drafting technical report sections and summary slide.

17:30 – 18:00 Wrap-Up / Quality Control

Review findings for completeness and accuracy.

Document binaries, ensure clarity in evidence descriptions.

Confirm final hashes match manifest.

18:00 – 18:15 Environment Close-Out / Dinner

End all network access and secure logs, reports, and data storage.

Wrap-up presentation and dinner with organizers.